

## ENGINEERING CHANGE NOTICE

Date: 02.09.04		ECN #: 477			
Project No.: D427-659		Created By: KJ	Checked By: #		
Project Name: 427 BEARPAW/SKI INSTALLATION		Approved By: # (proj. manager)	Approved By: N/A (management if req'd)		
Description of Change:  RECEIVED SRØ1532NY 02/08/30 FOR BEARPAW/SKI INSTALLATION					
Notification/Acceptance	Affected	Authorization			
QA	✓	P301-458			
Production	✓				
Planning	✓				
Marketing	✓				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File	✓		KJ	02.09.04	02.09.04 KJ
Update Pink File	✓		KJ	02.09.04	02.09.04 KJ
Update D-Part Master Binder		✓			
Update Grey Project Binder	✓		DS	02.09.06	02.09.06 #
Update DEO Binder		✓			
Update Master Document List		✓			
Update Drawing Approval Record		✓			
Update Change Record Form		✓			
Move Electronic File		✓			
Notify TCA of Change		✓			
Notify FAA of Change		✓			
Update QSI 021	✓		DS	02.09.06	02.09.06 #
Update QSI 036		✓			
Scan Documents	✓		KJ	02.09.04	02.09.04 KJ
Update MIS Database		✓			
Update Access Database	✓		KJ	02.09.04	02.09.04 KJ
Verification ARC	✓		LB	02.09.06	02.09.06 #
Notes:					
- ADD TO ALL FUTURE KITS & KITS IN STOCK (K10008) - ADD STC TO ACCESS (DONE) - MKTG TO NOTIFY CUSTOMERS AWAITING THIS APPROVAL					